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Via Electronic and First-Class Mail 
October 11, 2017

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for September 2017
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Proteetion 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site 
in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to 
fulfill the requirements of the AOC during the September 2017 reporting period.

1. Activities Completed During This Reporting Period

A. On September 14, 2017, the Respondents submitted the August 2017 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA).

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
September 2017 reporting period.
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3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or other deliverables 
during the September 2017 reporting period.

4. Actions Projected for the Next Reporting Period

A. The Respondents plan to meet with USEPA and lEPA on October 18, 2017 to 
review the Technical Memorandum prepared by Arcadis U.S., Inc. (Arcadis) 
presenting the findings of R1 Site characterization studies and to discuss steps 
needed to complete the R1 and accompanying human health and ecological risk 
assessments.

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site 
characterization studies as defined in the Rl/FS Work Plan, as well as ancillary 
Site investigation activities {e.g., seep inspection, light non-aqueous phase 
liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. The Technical Memorandum submitted on July 24, 2017 (see Item 4.A. above) 
will be the basis for discussions of the timing to complete the RI and 
accompanying human health and ecological risk assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me.

Respectfully siAmitted,

Leo ^^CBrausch 
Project Coordinator

LMB:
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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